
 

 
 

C i v i c  C e n t e r  a n d  P a r k  P r o j e c t  N e w s l e t t e r  

 

 

 

 

Construct ion Project  Update  
The project remains on schedule and will be substantially 

completed in December. With less than six months to go, 

work is progressing at an accelerated rate.  The final 

shape of the buildings and park are becoming more 

apparent and the architect’s vision is turning into reality.   
 

As of June, most of the exterior glass panels on the City 

Hall building are installed and interior walls are under 

construction.  
 

A key design feature of the new City Hall is to maximize 

natural lighting throughout the building.  Even though it is 

still under construction, it is already apparent that the 

need for supplemental interior lighting will be minimal.  

This will help keep the City’s future energy costs low and 

supports the project goal of achieving at least a silver 

LEED designation for the City Hall building.   

A d d i t i o n a l  p r o j e c t  i n f o r m a t i o n  @  n e w p o r t b e a c h c a . g o v / c i v i c c e n t e r  

J u n e -J u l y  

Construction costs as of June 30, 2012: 
 

•  Total construction contract = $105,976,064 (includes 

additional $1M for the San Miguel Pedestrian Bridge and 

$192,852 for change orders) 

•  Expended = $66,775,484 (63% of the available 

construction contract)  

•  Construction contingency spent = $2,029,431 (includes 

$1M transferred for the San Miguel Pedestrian Bridge, 

72% of the construction contingency has been used 

representing 1.9% of available construction contract) 

•  Owner’s contingency change orders = $192,852 (0.18% 

of available owner’s contingency) 
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The Vision is Becoming Reality 
If you have not had the chance to drive by the project site 

lately, you might be surprise to see how far the project has 

progressed. The photo below was taken from across 

Avocado Avenue looking toward the future Council 

Chambers (left) and City Hall building (right).  To help put 

the construction photo in perspective, compare it to the 

architectural rendering at the top of the page.   

The north parcel (located above 

San Miguel Drive) will be home to 

the City’s first dog park (see the 

below photo).  Grading work is 

proceeding in this area and in the 

park areas on the other side of San 

Miguel.  The dog park has a unique 

fence enclosure that utilizes two-

inch diameter poles set in a 

concrete foundation.  The poles 

have been painted periwinkle to 

blend with the blue sky (see close- 
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Project newsletters are published every other month. 

The Ci ty’s  F i rst  Dog Park  

Project Completion/Civic Center Opening 
The City Council Chambers will be open and ready for the 

first Council meeting in December.  The City Hall building 

will be completed in January.  The move-in date for City 

employees is tentatively scheduled for late January-

February to allow time for a coordinated move that 

minimizes the potential disruption to public services. 
 

Once the staff is moved in (and the boxes are cleaned up), 

the City will host an open house for community members to 

come and see their new Civic Center 

up photo at right).  The dog park is scheduled to open at the 

end of the year, depending on conditions. 
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